



NETCENG

Joint Project Curricular Reform TEMPUS IV-6 (2013)

**New Model of the Third Cycle in Engineering Education
Due to Bologna Process in BY, RU, UA” (NETCENG)**

The third project year: Tasks and activities

**NETCENG coordination meeting, VGTU (Vilnius)
14th – 15th June 2016**

Dr. Arnold Sterenharz
arnold.sterenharz@ecm-office.de



*This project has been funded with support from the European Commission.
This publication reflects the views only of the author, and the Commission cannot be
held responsible for any use which may be made of the information contained therein*



The third project year implementation status

Ref.No	Activities	Status
1.1.	Review and analysis: structure and content of current doctoral programmes	✓ Done
1.2.	Development and adaptation: guidelines and a model for new structured doctoral programmes	✓ Done
2.1.	Development and accreditation: 8 core and 3 transferable curricula	
	a) Institutional level	✓ Done
	b) National level	Running
2.2.	Preparation, publishing, purchase: syllabi, tutorials, handbooks	Running
3.1.	Development of joint web platform incl. periodic updates	✓ Done
3.2.	Establishing of Doc Colloquium Rooms (DCR)/labs and purchase of the equipment	Running



The third project year implementation status

Ref.№	Activities	Status
3.3.	Preparation/execution: International Doctoral Summer Schools	
	a) 2015 - Summer School	✓ Done
	b) 2016 - Summer School	Running
4.1.	Development/adoption: set of documentation for establishing and networking of DLM offices	✓ Done
4.2.	a) Staff training for DLM offices	✓ Done
	b) Pilot operation	✓ Done
	c) Networking of DLM offices with stakeholder support	Running
	d) Memorandum (draft) of understanding to create the Network of DLM Offices	✓ Done
5.1.	Train supervisors, retrain academic teachers in new methodology	
	a) Selection criteria for training's participants (supervisors, teachers)	✓ Done
	b) Train supervisors, retrain academic teachers	✓ Done



The third project year implementation status

Ref.No	Activities	Status
5.2.	Master classes, pilot teaching, pilot operation of DLM offices, DCR, labs, joint web platform	Running
5.3.	Achieve sustainability of outputs/outcomes defined incl. involvement of new partners in the NETCENG Plus agreement	Running
6.1.	Internal quality control/external evaluation	
	a) 30M report	✓ Done
	b) Final (36M report)	In preparation
	c) Final external evaluation	In preparation
7.1.	Information conferences	Running
7.2.	Full media coverage of the project activities incl. joint web platform	Running
8.1.	Daily project administration and coordination	Running
8.2.	Coordination Meetings	Running



Co-funded by the
Tempus Programme
of the European Union

NETCENG



VILNIUS GEDIMINAS
TECHNICAL UNIVERSITY


Main tasks and activities for third project year and period after the end of financing

Sustainability through implementation dissemination and exploitation

➤ Further development of teaching material and modules incl. learning environment according to the market demand

➤ Further execution of International Doctoral Summer Schools

➤ Further activities of the DLM Offices network and involving new participants





Co-funded by the
Tempus Programme
of the European Union

NETCENG



VILNIUS GEDIMINAS
TECHNICAL UNIVERSITY

Good bye !

Thank you for your attention !

Coordinator, VGTU:

Prof. Pranas Baltrėnas
pranas.baltrenas@vgtu.lt

Project Manager, ECM Space

Dr. Arnold Sterenharz
arnold.sterenharz@ecm-office.de

